

---

**From:** Steve Cassulo <Steven.Cassulo@WasteConnections.com>  
**Sent:** Friday, March 8, 2024 8:26 PM  
**To:** Nicole Ward; khabaradas@ph.lacounty.gov  
**Cc:** John Perkey; Randal Bodnar; Dylan Smith; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; rjensen@fwhb.com; BMcphillips@counsel.lacounty.gov; ETHOMP@dpw.lacounty.gov; agarcia@planning.lacounty.gov; AHuynh@planning.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; Vanessa.Aguila@arb.ca.gov; Jcheng@aqmd.gov; lisrael@aqmd.gov; Douglas.Cross@waterboards.ca.gov; KGork@ph.lacounty.gov; Todd.Thalhamer@CalRecycle.ca.gov; sota@ph.lacounty.gov; Jeff.Lindberg@arb.ca.gov; Berg.Thanne@epa.gov; janelle.heinzler@calrecycle.ca.gov; Eric Morofuji  
**Subject:** RE: Chiquita Canyon Landfill – Geosynthetic Cover – Mitigation Measure #2A

**[EXTERNAL SENDER: Use caution with links/attachments]**

---

All,

Below is Chiquita’s weekly update on the status of the installation of the geosynthetic cover.

No work was performed on Monday due to the earthwork contractor’s mandatory companywide safety training. On Wednesday, crews installed temporary drainage improvements prior to the rain event. No work was completed on Thursday due to wet conditions. On Tuesday and Friday, crews continued to clear and grub the slopes and prepare subgrade. Additional fill material was brought in and placed on the slopes and benches to increase cover thickness. The plan for next week is to focus on building up the benches to maintain positive drainage, raising LFG wells as necessary, clearing and grubbing, and subgrade prep. The 10-day weather forecast is clear, and geosynthetic cover installation is planned to continue the following week.

We will continue to update the LEA weekly regarding the status of construction and installation activities.

Steve Cassulo  
District Manager  
661-371-9214