
From: Steve Cassulo
Sent: Friday, February 9, 2024 9:49 PM
To: Nicole Ward; khabaradas@ph.lacounty.gov
Cc: John Perkey; Steve Cassulo; Randal Bodnar; Dylan Smith; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; rjensen@fwhb.com; BMcphillips@counsel.lacounty.gov; ETHOMP@dpw.lacounty.gov; agarcia@planning.lacounty.gov; AHuynh@planning.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; Vanessa.Aguila@arb.ca.gov; Jcheng@aqmd.gov; lisrael@aqmd.gov; Douglas.Cross@waterboards.ca.gov; KGork@ph.lacounty.gov; Todd.Thalhamer@CalRecycle.ca.gov; sota@ph.lacounty.gov; Jeff.Lindberg@arb.ca.gov; Berg.Thanne@epa.gov; janelle.heinzler@calrecycle.ca.gov; Eric Morofuji
Subject: RE: Chiquita Canyon Landfill – Geosynthetic Cover – Mitigation Measure #2A

[EXTERNAL SENDER: Use caution with links/attachments]

All,

Below is Chiquita’s weekly update on the status of the installation of the geosynthetic cover.

The installed geomembrane cover weathered the storm well. Next week’s weather forecast shows no rain Monday (2/12) through Friday (2/16); however, there is rain forecasted for next weekend. Construction next week will focus on drainage improvements to divert stormwater around the scrim. No liner installation is planned due to the forecasted rain.

We will continue to update the LEA weekly as construction and installation activities continue.

Steve Cassulo
District Manager