

---

**From:** Steve Cassulo  
**Sent:** Friday, February 16, 2024 11:41 PM  
**To:** Steve Cassulo; Nicole Ward; khabaradas@ph.lacounty.gov  
**Cc:** John Perkey; Randal Bodnar; Dylan Smith; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; rjensen@fwhb.com; BMcphillips@counsel.lacounty.gov; ETHOMP@dpw.lacounty.gov; agarcia@planning.lacounty.gov; AHuynh@planning.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; Vanessa.Aguila@arb.ca.gov; Jcheng@aqmd.gov; lisrael@aqmd.gov; Douglas.Cross@waterboards.ca.gov; KGork@ph.lacounty.gov; Todd.Thalhamer@CalRecycle.ca.gov; sota@ph.lacounty.gov; Jeff.Lindberg@arb.ca.gov; Berg.Thanne@epa.gov; janelle.heinzler@calrecycle.ca.gov; Eric Morofuji  
**Subject:** RE: Chiquita Canyon Landfill – Geosynthetic Cover – Mitigation Measure #2A

**[EXTERNAL SENDER: Use caution with links/attachments]**

---

All,

Below is Chiquita's weekly update on the status of the installation of the geosynthetic cover.

This week, crews focused on constructing a bench to divert drainage around the scrim on the toe of the western slope of the reaction area and on installing temporary down drains and other miscellaneous drainage improvements in preparation for the storm approaching this weekend. This work is meant to armor areas where stormwater flows are concentrated to protect the existing intermediate cover, scrim, and geosynthetic cover from washout. The weather forecast shows rain starting Saturday night and continuing through Wednesday (2/21), so no work is scheduled during the rain. Work cannot be performed during rain events or when the ground is too saturated as it will disturb the intermediate cover and could result in exposure of waste. Once the rain stops, the site will be assessed to determine priorities and preparations for continued installation of the geosynthetic cover will resume, weather permitting.

We will continue to update the LEA weekly regarding the status of construction and installation activities.

Steve Cassulo  
District Manager