
From: Steve Cassulo <Steven.Cassulo@WasteConnections.com>
Sent: Friday, February 23, 2024 6:20 PM
To: Steve Cassulo; Nicole Ward; khabaradas@ph.lacounty.gov
Cc: John Perkey; Randal Bodnar; Dylan Smith; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; rjensen@fwhb.com; BMcphillips@counsel.lacounty.gov; ETHOMP@dpw.lacounty.gov; agarcia@planning.lacounty.gov; AHuynh@planning.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; Vanessa.Aguila@arb.ca.gov; Jcheng@aqmd.gov; lisrael@aqmd.gov; Douglas.Cross@waterboards.ca.gov; KGork@ph.lacounty.gov; Todd.Thalhamer@CalRecycle.ca.gov; sota@ph.lacounty.gov; Jeff.Lindberg@arb.ca.gov; Berg.Thanne@epa.gov; janelle.heinzler@calrecycle.ca.gov; Eric Morofuji
Subject: RE: Chiquita Canyon Landfill – Geosynthetic Cover – Mitigation Measure #2A

[EXTERNAL SENDER: Use caution with links/attachments]

All,

Below is Chiquita's weekly update on the status of the installation of the geosynthetic cover.

No work was performed in support of the installation of the geosynthetic cover this week due to rain and wet site conditions. As noted in last week's update, work cannot be performed during rain events or when the ground is too saturated as it will disturb the intermediate cover and could result in exposure of waste. Work is anticipated to resume on Monday (2/26), weather permitting. Next week's work would include bench improvements, subgrade preparation, and continued installation of the geosynthetic cover.

We will continue to update the LEA weekly regarding the status of construction and installation activities.

Steve Cassulo
District Manager