
From: Steve Cassulo <Steven.Cassulo@WasteConnections.com>
Sent: Friday, March 1, 2024 11:05 PM
To: Steve Cassulo; Nicole Ward; khabaradas@ph.lacounty.gov
Cc: John Perkey; Randal Bodnar; Dylan Smith; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; rjensen@fwhb.com; BMcphillips@counsel.lacounty.gov; ETHOMP@dpw.lacounty.gov; agarcia@planning.lacounty.gov; AHuynh@planning.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; Vanessa.Aguila@arb.ca.gov; Jcheng@aqmd.gov; lisrael@aqmd.gov; Douglas.Cross@waterboards.ca.gov; KGork@ph.lacounty.gov; Todd.Thalhamer@CalRecycle.ca.gov; sota@ph.lacounty.gov; Jeff.Lindberg@arb.ca.gov; Berg.Thanne@epa.gov; janelle.heinzler@calrecycle.ca.gov; Eric Morofuji
Subject: RE: Chiquita Canyon Landfill – Geosynthetic Cover – Mitigation Measure #2A

[EXTERNAL SENDER: Use caution with links/attachments]

All,

Below is Chiquita’s weekly update on the status of the installation of the geosynthetic cover.

Approximately 2 additional acres of geosynthetic cover were installed this week, tying into the approximately 2.7 acres that were previously installed on the northerly end of the west slope of the reaction area. No work will be performed on Monday, March 4 because the earthwork contractor will be offsite for mandatory company-wide bi-annual safety training. Rain this weekend so work will resume Tuesday, March 5, [weather permitting](#).

We will continue to update the LEA weekly regarding the status of construction and installation activities.

Steve Cassulo
District Manager