

---

**From:** Steve Cassulo <Steven.Cassulo@WasteConnections.com>  
**Sent:** Thursday, May 2, 2024 3:41 PM  
**To:** Steve Cassulo; Ken Habaradas,  
**Cc:** John Perkey; Nicole Ward; Randal Bodnar; Dylan Smith; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; rjensen@fwhb.com; BMcphillips@counsel.lacounty.gov; ETHOMP@dpw.lacounty.gov; agarcia@planning.lacounty.gov; AHuynh@planning.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; Vanessa.Aguila@arb.ca.gov; Jcheng@aqmd.gov; lisrael@aqmd.gov; Douglas.Cross@waterboards.ca.gov; KGork@ph.lacounty.gov; Todd.Thalhamer@CalRecycle.ca.gov; sota@ph.lacounty.gov; Jeff.Lindberg@arb.ca.gov; Berg.Thanne@epa.gov; janelle.heinzler@calrecycle.ca.gov; emorofuji@ph.lacounty.gov  
**Subject:** RE: Chiquita Canyon Landfill - Temperature Monitoring Plan - Mitigation Measure #1B

[EXTERNAL SENDER: Use caution with links/attachments]

---

All,

Below is the weekly update on the installation of the temperature monitoring probes.

- 2" stainless steel casing and stainless steel surface completions
  - Order submitted on: January 8
  - The casing arrived on-site on February 13.
  - Due to issues with two of the surface completions during installation, two surface completions had to be re-ordered. They arrived on-site April 26 and were installed on April 29.
- Thermocouple sensors
  - Original order submitted on: December 29
  - Original expected delivery: January 16
  - All thermocouples and remote monitoring heads needed for installation are on-site and being installed.
  - The installation of thermocouple sensors and remote monitoring heads on all temperature probes was completed on April 29.
  - Commissioning and startup of the remote monitoring heads began on April 22 and was completed on April 30.
- Temperature probe drilling
  - All temperature probe drilling was completed on April 19.
- Final Construction Report will be submitted to the LEA by May 5.

We will begin to update the LEA weekly with a discussion and temperature graph of all temperature monitoring probes for the prior week.

Steve Cassulo  
District Manager  
661-371-9214